
United States Environmental Protection Agency
Region II

POLLUTION REPORT

Date: Tuesday, October 04, 2005

From: Dilshad Perera

To: James Daloia, USEPA, Region 2,
ERRD-RPB

Eric Mosher, USEPA , Region 2,
ERRD-RPB

Ray Basso, USEPA Paul Simon, USEPA, Region 2
ORC-NYCSFB

Michael Mintzer, EPA Bill McCabe, ERRD
Paul John, NYSDEC John O'Mara, NYSDEC
John Ward, Supervisor, Town of Wallkill

Subject: 
Westwood Chemical
46 Tower Road, Middletown, NY
Latitude: 41.4687500
Longitude: -74.3772800

POLREP No.: 9 Site #: WN
Reporting Period: D.O. #: 13
Start Date: 3/3/2005 Response Authority: CERCLA
Mob Date: 3/8/2005 Response Type: Time-Critical
Demob Date:  NPL Status: Non NPL
Completion Date:  Incident Category: Removal Action
CERCLIS ID #: Contract # EP-W-04-055
RCRIS ID #: NYD072710502  

Site Description

See PolRep No.1

Current Activities

September 9th Through September 30th, 2005

NOTE: The CERCLA ID Number was incorrectly identified as NYD072715052 in Pollution
Reports 1 through 8; the correct CERCLA ID Number is NYD072710502.
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The crew remobilized to the site after the Labor Day break on September 12th, 2005.

The dismantling of fiberglass and poly tanks continue; to date all but two interior tanks have
been dismantled.

The dismantling of exterior tanks ensued.  Prior to the disassembly, the partially spent
aluminum ingots that still remained inside the reactor vessels were removed.  The removed
aluminum ingots as well as several pallets of unused ingots were transferred to Summit
Research Labs at their own expense; approximately, 2.25 tons of ingots were transferred.

Off-site shipments in roll-offs of disassembled tanks and solid material including gels from
decanted totes continue; to date, approximately 920 cubic yards have been shipped offsite for
disposal.

Analytical results from the soil sampling event in late August have been received.

Cleaning of dryers ensued.  The stainless steel dryers will not be removed.  At the advice of
liquidators, the dryers were not disassmebled for cleaning purposes.

All disposal bids for remaining waste streams, except for labpack disposal, have been

received.  The labpack disposal bid is due the week of October 3rd.

Next Steps

Date interpritation of analytical results from soil samples collected in late August.

Interior building cleaning.

Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,910,000.00 $1,595,000.00 $315,000.00 16.49%

USCG $40,000.00 $35,000.00 $5,000.00 12.50%

Intramural Costs

USEPA - Direct (Region, HQ) $100,000.00 $8,000.00 $92,000.00 92.00%

 

Total Site Costs $2,050,000.00 $1,638,000.00 $412,000.00 20.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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